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ESTIMATE RUN 09/06/2016

ESTIMATE SUMMARY 15:16:56

CONTID: C21145         ESTIMATE NO: 0002 PROG 2005

PCN: 21145-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL POLE REPLACEMENT SH 392 PERCENT TIME:

PROJECT NO: STA3921-017                   

SIGNAL POLE REPLACEMENT SH 392

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 219,174.33 PARTICIPATING $ $ 27,048.13

AWARD PROJECT AMT: 156,099.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.00

WORK DAYS

WORK DAYS

76.91%

50,614.35

27,048.13

27,048.13

27,048.13

$

$

$

$

168,559.98

0.00

168,559.98

0.00

168,559.98

-2,341.49

0.00

166,218.49

0.00

AMOUNT DUE 166,218.49 27,048.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,048.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/30/201608/29/2016

05/12/2016

05/23/2016

06/15/2016

06/30/2016
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PCN: 21145-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA3921-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 43.000

0.000

202-00200  
 

1,376.0043.000

0.00

43.000

SY  

32.00000

0010 *Removal of Curb and Gutter 48.000

0.000

202-00203  
 

624.0048.000

0.00

48.000

LF  

13.00000

0015 *Removal of Concrete Curb Ramp 4.000

0.000

202-00206  
 

148.004.000

0.00

4.000

SY  

37.00000

0020 *Removal of Asphalt Mat 12.000

0.000

202-00220  
 

516.0012.000

0.00

12.000

SY  

43.00000

0025 *Removal of Pavement Marking 0.000

206.000

202-00250  
 

824.00206.000

824.00

228.000

SF  

4.00000

0030 Removal of Light Standard 2.000

0.000

202-00700  
 

472.002.000

0.00

2.000

EACH

236.00000

0035 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

680.002.000

0.00

2.000

EACH

340.00000

0040 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,311.001.000

0.00

1.000

L S 

3,311.00000

0045 *Potholing 15.000

0.000

203-01597  
 

3,780.0015.000

0.00

15.000

HOUR

252.00000

0050 Laborer 1.000

2.000

203-02330  
 

84.003.000

56.00

4.000

HOUR

28.00000

0055 Aggregate Bag 16.000

0.000

208-00035  
 

96.0016.000

0.00

64.000

LF  

6.00000
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PCN: 21145-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA3921-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

214.001.000

0.00

1.000

EACH

214.00000

0065 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

24.000

LF  

7.00000

0070 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

12.000

LF  

52.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

28.00000

0080 Sweeping (Sediment Removal) 4.000

2.000

208-00106  
 

504.006.000

168.00

8.000

HOUR

84.00000

0085 *Erosion Control Supervisor 5.000

2.000

208-00205  
 

1,939.007.000

554.00

8.000

HOUR

277.00000

0090 Reset Radio Communication  Antenna 1.000

0.000

210-00479  
 

384.001.000

0.00

1.000

EACH

384.00000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 7.250

0.000

403-00720  
 

3,878.757.250

0.00

7.250

TON 

535.00000

0100 Drilled Caisson (18 Inch) 8.000

2.000

503-00018  
 

910.0010.000

182.00

10.000

LF  

91.00000

0105 *Drilled Caisson (36 Inch) 15.000

0.000

503-00036  
 

4,320.0015.000

0.00

28.000

LF  

288.00000

0106 Drilled Caisson (42 In) 0.000

17.000

503-00042  
 

10,081.0017.000

10,081.00

17.000

LF  

593.00000
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PCN: 21145-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA3921-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Concrete Sidewalk 44.000

0.000

608-00000  
 

5,192.0044.000

0.00

44.000

SY  

118.00000

0115 *Concrete Curb Ramp 17.000

0.000

608-00010  
 

4,097.0017.000

0.00

17.000

SY  

241.00000

0120 *Curb and Gutter Type 2 (Section II-B) 39.000

0.000

609-21020  
 

1,638.0039.000

0.00

39.000

LF  

42.00000

0125 *2 Inch Electrical Conduit (Bored) 195.000

0.000

613-00206  
 

3,315.00195.000

0.00

195.000

LF  

17.00000

0130 *3 Inch Electrical Conduit (Bored) 583.000

0.000

613-00306  
 

13,642.20583.000

0.00

583.000

LF  

23.40000

0135 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

6.000

EACH

398.00000

0140 Type Four Pull Box 4.000

0.000

613-07004  
 

5,112.004.000

0.00

4.000

EACH

1,278.00000

0141 Type Five Pull Box 0.000

1.000

613-07005  
 

1,229.001.000

1,229.00

1.000

EACH

1,229.00000

0145 *Wiring 0.750

0.250

613-10000  
 

5,078.001.000

1,269.50

1.000

L S 

5,078.00000

0150 Luminaire (LED) 2.000

0.000

613-13000  
 

1,062.002.000

0.00

2.000

EACH

531.00000

0155 Sign Panel (Class I) 0.000

6.000

614-00011  
 

216.006.000

216.00

6.000

SF  

36.00000
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PCN: 21145-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA3921-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Sign Panel (Class II) 0.000

18.000

614-00012  
 

612.0018.000

612.00

18.000

SF  

34.00000

0165 Sign Panel (Special) 0.000

32.000

614-00035  
 

768.0032.000

768.00

32.000

SF  

24.00000

0170 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

1.000

EACH

295.00000

0175 Pedestrian Signal Face (16) (Countdown) 0.000

6.000

614-70150  
 

2,280.006.000

2,280.00

6.000

EACH

380.00000

0180 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

6.000

EACH

654.00000

0181 Ped Push Button 0.000

6.000

614-72860  
 

2,308.386.000

2,308.38

6.000

EACH

384.73000

0185 Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

4,900.0010.000

0.00

10.000

EACH

490.00000

0190 Blank Out Sign(LED)(Single Faced) 2.000

0.000

614-72740  
 

5,420.002.000

0.00

2.000

EACH

2,710.00000

0195 Intersection Detection System (Camera) 3.000

0.000

614-72886  
 

16,842.003.000

0.00

3.000

EACH

5,614.00000

0200 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

1.000

0.000

614-81011  
 

3,125.001.000

0.00

1.000

EACH

3,125.00000

0205 Traffic Signal-Light Pole Steel (2 Mast Arm) (Install 
0nly) 

1.000

0.000

614-81012  
 

3,325.001.000

0.00

1.000

EACH

3,325.00000
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PCN: 21145-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA3921-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Traffic Signal Pedestal Pole (Install Only) 2.000

0.000

614-84455  
 

146.002.000

0.00

2.000

EACH

73.00000

0215 Traffic Signal Controller (Type 170) 1.000

0.000

614-86240  
 

11,058.001.000

0.00

1.000

EACH

11,058.00000

0220 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

9,644.001.000

0.00

1.000

EACH

9,644.00000

0225 *Construction Surveying 0.750

0.250

625-00000  
 

1,819.001.000

454.75

1.000

L S 

1,819.00000

0230 *Mobilization 1.000

0.000

626-00000  
 

10,753.001.000

0.00

1.000

L S 

10,753.00000

0235 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

132.000

627-30410  
 

2,244.00132.000

2,244.00

134.000

SF  

17.00000

0240 Flagging 42.250

8.500

630-00000  
 

1,167.2550.750

195.50

150.000

HOUR

23.00000

0245 Traffic Control Inspection 3.000

4.000

630-00007  
 

378.007.000

216.00

10.000

DAY 

54.00000

0250 Traffic Control Management 14.000

6.000

630-00012  
 

11,300.0020.000

3,390.00

25.000

DAY 

565.00000

0255 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

107.00000

0260 Construction Traffic Sign (Panel Size A) 34.200

0.000

630-80341  
 

752.4034.200

0.00

38.000

EACH

22.00000
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PCN: 21145-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA3921-017                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:16:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Construction Traffic Sign (Panel Size B) 5.400

0.000

630-80342  
 

1,042.205.400

0.00

6.000

EACH

193.00000

0270 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

577.801.800

0.00

2.000

EACH

321.00000

0275 Drum Channelizing Device 10.800

0.000

630-80360  
 

464.4010.800

0.00

25.000

EACH

43.00000

0280 Traffic Cone 88.200

0.000

630-80380  
 

2,910.6088.200

0.00

98.000

EACH

33.00000

0285 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

16.000

DAY 

161.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

23,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 168,559.9827,048.13219,174.33CURRENT AMT0200 $ $ $

$ 168,559.9827,048.13$219,174.33$CURRENT AMTPROJECT TOTAL


